

**MA-506 Worcester City and County Continuum of Care
 FY2019 CoC Local Application Competition Timeline
 Due No Later Than: 8:00 PM on September 30, 2019**

Dates and Deadlines	Item
July 3, 2019	HUD releases NOFA FY2019 ARD: \$6,551,627.00 <i>CoC Calculations:</i> Tier 1 (94%): \$6,181,992.00 Tier 2: \$369,635.00 PLUS Planning Grant Application up to \$196,549.00 PLUS DV Bonus Minimum \$50,000.00 up to \$495,390.00 PLUS CoC Bonus up to \$327,581.00
July 4, 2019	Distribute NOFA to community via Constant Contact email and place on web site
July 15, 2019	CoC staff create proposed new and renewal project review, scoring and ranking criteria for CoC Board (must incorporate HUD's Homeless Policy and Program Priorities on pages 5 - 13 of the NOFA)
July 16, 2019	Staff reviews current projects for potential reallocation, consolidation, transition
July 16, 2019	Announce next CoC Planning Group meeting via Constant Contact
July 19, 2019	Current Sub-recipients indicate intention to complete Project Renewal Application(s)
July 23, 2019 11:30 – 1:00 PM	CoC Board meets to establish local needs and priorities, new and renewal project review, scoring and ranking criteria, consider reallocations, consolidations, transitions and vote on submitting planning grant
July 23, 2019	CoC staff finalize Review Criteria, RFP and Application for new projects based on CoC Board recommendations, if needed
July 23, 2019 2:00 – 4:00 PM	CoC Planning Group meeting is held to present CoC Board-approved , new and renewal project review, scoring and ranking criteria
July 26, 2019	Final , new and renewal project review, scoring and ranking criteria and new projects RFP distributed to renewing recipients, sub-recipients and all interested parties
July 26, 2019	Distribute FY2018 renewal applications and Agreements to sub-recipients for review and request FY2019 Match information
August 5, 2019 2:00 – 3:00 PM	New Projects Bidder's Conference
August 9, 2019 5:00 PM	Notice of Intent to submit new project application(s)

<p>August 23, 2019 5:00 PM (minimum 30 days prior to full submission, per NOFA)</p>	<p>All Applicants complete New and/or Renewal Project Applications:</p> <ol style="list-style-type: none"> 1) New or Renewal Project applications completed in eSNAPS and CMHA notified 2) Provide updated Match information 3) Provide Certification of Consistency with Consolidated Plan (as needed).
<p>August 30, 2019</p>	<p>CoC staff finalize collection of data for , new and renewal project review, scoring and ranking process</p>
<p>September 5, 2019 11:30 – 1:00 PM</p>	<p>CoC Board meets to review new and renewal project scoring and vote on new and renewal project ranking</p>
<p>September 5, 2019</p>	<p>CMHA Board ratifies CoC Board recommendations</p>
<p>September 6, 2019 (no later than 15 days prior to full submission, per NOFA)</p>	<p>All project applicants receive written notification regarding new project and/or project renewal status</p>
<p>September 23, 2019</p>	<p>Consolidated Application completed in E-Snaps and ready for submission and posted to CMHA website:</p> <ol style="list-style-type: none"> 1. FY2019 CoC Application 2. FY2019 Project Priority Listing 3. FY2019 Renewal and New Project Applications
<p>September 30, 2019 8:00 PM (per NOFA)</p>	<p>Consolidated Application Deadline in E-Snaps, in order of what needs to be submitted first:</p> <ol style="list-style-type: none"> 1. FY2019 CoC Application 2. FY2019 Project Priority Listing 3. FY2019 Renewal and New Project Application

*Note that changes may be made to this timeline as additional guidance is provided by HUD.